

4. Project Planning Phase

Project Module: Laptop Request Process

Phase Description: Implementation roadmap, sequential task structuring, and operational constraints planning.

This document serves as the formal milestone artifact for the ServiceNow development workflow lifecycle.

Work Structure

- **Application Scope Creation:** Planned and generated a distinct application envelope inside the ServiceNow PDI interface to manage records systematically.
- **Component Sequencing:** Scheduled structural dependency phases to build out front-end table records and variable assets before structuring backend engines.
- **Layout Design Matrix:** Arranged system forms to utilize rigid sequencing frameworks, ensuring components line up vertically on the portal layout screen.

Approvals & Tasks

- **Manager Approval Routing:** Configured the flow to automatically route an approval request to the employee's manager when a laptop request is submitted.
- **Conditional Workflow Splitting:** Programmed the engine to check the manager's decision: if rejected, it cancels the request; if approved, it moves forward.
- **Fulfillment Task Creation:** Set up the system to automatically create and assign a fulfillment task (sc_task) to the IT team once approval is received.

Testing Plan & Checklist

- **Form Layout Verification:** Utilized the platform's native "Try It" configuration action to instantly inspect front-end visual elements and data alignment parameters.
- **Data Flow Testing Blueprint:** Arranged internal parameters to monitor and verify variable transition data points across tables without runtime processing dropouts.
- **Flow Core Action Preview:** Evaluated content configuration strings directly inside the Flow Designer core step template parameters to verify email layout alignment.

Visual Implementation Evidence

